




CORONA - "J"


4 Nov 63



STAT

Due to delays in the M and J programs it is necessary to adjust the present rate of procurement and deliveries of present systems to be consistent with planned rqmts and funding.

Request reps from



STAT

attend a mtg at 0900 8 Nov for purpose of discussing most economical and practical schedules; subsystem lead times, J. M. and A; and minimum reorder times for follow-on orders. to provide input re boosters and Agenas.

Schedule approved as of 13 January (64)

20 J's and 6 M's presently on contract, plus 4 addtl J's to be procured in immediate future: 1 per month calendar year 1964 and 1 per mo. Jan-June 1965, plus six on standby in 64. (total 24).

NRO review(s) completed.